

## Sheffield South Programme

For Manor Park & Harold Lambert Court our contractor partners carrying out the refurbishment work are Lovell.

Street	Season	Year
Beaumont Avenue	Summer / Autumn	2008
Beaumont Close	Autumn	2008
Beaumont Crescent	Autumn / Winter	2008 -2009
Beaumont Road North	Summer	2008
Beaumont Way	Summer / Autumn	2008
Harborough Avenue (178 to 202 even)	Spring	2008
Harborough Avenue (201b to 215)	Winter / Spring	2009
Harborough Avenue (361 to 231 odds)	Summer / Autumn	2010
Harborough Avenue (203 to 336)	Spring	2011
Harborough Avenue (139b to 153) *	Summer / Autumn	2011
Harborough Close	Spring / Summer	2008
Harborough Drive	Spring	2008
Harborough Rise	Summer / Summer	2008
Harborough Road	Summer	2008
Manor Lane	Spring / Summer	2010
Manor Park Centre (2 storey flats)	Spring / Summer	2009
Manor Park Centre (Houses)	Autumn / Winter	2009
Manor Park Centre (3 storey flats)	Autumn / Winter	2011
Manor Park Close	Autumn	2009
Manor Park Crescent	Autumn / Winter	2009 / 2010
Manor Park Drive	Autumn / Winter	2009
Manor Park Drive (flats) *	Spring	2011
Manor Park Place	Winter	2009
Manor Park Road	Autum / Spring	2009 / 2010
Manor Park Road (15 - 59a) *	Spring / Summer	2011
Manor Park Way (flats) *	Summer	2011
Seaton Close	Winter / Spring	2010
Seaton Crescent	Spring	2010
Seaton Place	Winter / Spring	2010
Seaton Way	Spring / Summer	2010

The areas marked with an asterisk (\*) have provisionally been placed towards the end of the programme. This is so that we can tie this in with other development work which will be taking place on Manor Park and also to look at demand for housing and the amount of work required for these areas at that time.